

Donegal Township Board of Supervisors

4<sup>th</sup> Tuesday Special Meeting

June 23, 2026

4:35 pm

Meeting Brought to Order

Pledge of Allegiance

Supervisors Dan Pribisco, Jay Siesky, and Christopher Younkin and Township Secretary Keith White in attendance

Public in Attendance: Andy Fedorko, EADS Group; Tom Stull

Public Comment: None

New Business:

Andy Fedorko gave an explanation of Change Order # 1, stating that several ditches around the construction site of the sewage treatment plant require rock lining and geotextiles. EADS Group had originally failed to get a table onto the plans showing the amount of stone and excavation which would be needed to achieve this. No GeoTech assessment was done prior to design. The contractors have also found an exorbitant amount of unsuitable material in the proposed roadway which had to be hauled out. 340 triaxle loads of bank shale were then brought in to stabilize the road base. In addition, the bank that was cut between manholes 2 and 3 is sliding due to a wetland in the area and will require rock lining on the slope. After adding these new costs and deducting the cost of erosion control blanket material which will not be used, the amount of the change order is \$289,314.21.

Dan Pribisco questioned why the change order amount changed from 675 truckloads of bank shale to 340, and Andy Fedorko replied that the change was due to the cost of ditch and access road materials being itemized.

Dan Pribisco stated that future change orders of this magnitude should be brought to the township's attention and approved prior to beginning work. Dan Pribisco made a motion to approve and pay change order # 1. Jay Siesky seconded, and the motion was unanimously approved.

Old Business: None

Christopher Younkin made a motion to adjourn, seconded by Jay Siesky

Adjourned at 4:47pm

  
secretary/treasurer